

CHANGE ORDER NUMBER THREE

PROJECT: Dallas Parkway 24" Waterline (Warren Parkway to Lebanon Road)

PROJECT NUMBER: CIP06-0025

ORIGINAL CONTRACT: \$ 1,211,505.50 August 8, 2007

CHANGE ORDER #1: \$ 33,330.00 February 5, 2008

CHANGE ORDER #2: \$ 25,015.00 May 06, 2008

CHANGE ORDER #3 \$ 5,310.00 November 4, 2008

VENDOR:

Mr. Luis Velasquez
Fox Contractors, Inc
P.O. Box 951
Midlothian, Texas 76065
Phone: (972) 723-6870
Fax: (972) 723-6007

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner: _____

Dated: _____

NATURE OF CHANGES: Request by Public Works to modify the alignment of the private fence on the Pansy Family LTD., property around the transfer valve station vault. Offsetting the fence from the vault will allow access for Public Works operations and maintenance.

Item	Item Description	Unit of Measure	Original Contract Quantity	Previous Changes	Current Change	Unit Price	Total Change Amount
124A	Furnish & Install Pipe Rail & Hog Wire Fencing	LS		0	1	\$5,310.00	\$ 5,310.00
NET CHANGE							\$5,310.00

Contract Price Prior to this Change:	\$ <u>1,269,850.50</u>
Net Increase / Decrease Resulting from this Change Order:	\$ <u>5,310.00</u>
Current Contract Price including this Change Order:	\$ <u>1,275,160.50</u>
Contract Time prior to this Change Order:	<u>150 Calendar Days</u>
Net Increase Resulting from this Change Order:	<u>0 Calendar Days</u>
Contract Time Including this Change Order:	<u>150 Calendar Days</u>

The above changes are approved:

City of Frisco, Texas

By: _____

Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer

Dated: _____

Fox Contractors, Inc.

By: _____

Name/Title: _____

Dated: _____