

CHANGE ORDER No. 4

PROJECT: **Independence Parkway (SH 121 to Main Street (FM 3537))**

PROJECT NUMBER: CIP05-0013

ORIGINAL CONTRACT: \$ 8,623,294.02

August 15, 2006

CHANGE ORDER #1: \$ 176,140.50

December 19, 2006

CHANGE ORDER #2: \$ 3,510.00

September 14, 2007

CHANGE ORDER #3: \$ 69,150.00

October 16, 2007

VENDOR:

Mario Sinacola and Sons Excavating, Inc.
P.O. Box 2329
Frisco, Texas 75034
Phone: (214) 387-3900
Fax: (214) 387-3940

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner: _____

Dated: _____

NATURE OF CHANGES:

Item	Item Description	Unit of Measure	Original Contract Quantity	Previous Changes	Current Change	Unit Price	Total Change Amount
Traffic Adjustments							
T3	Jiggle Bar CL A TY 1-A	EA	495	0.00	-495	\$11.55	\$ (5,717.25)
T4	Jiggle Bar CL A TY 1-C	EA	110	0.00	-110	\$11.55	\$ (1,270.50)
T5	Ref Pav. Marker CL B TY 1-C	EA	250	0.00	-231	\$2.78	\$ (642.18)
T6	Ref Pav. Marker CL B TY II-C-R	EA	2150	0.00	-1071	\$2.78	\$ (2,977.38)
T7	Ref Pav. Marker CL B TY II-A-A	EA	470	0.00	-450	\$2.78	\$ (1,251.00)
T8	Traffic Button CL C TY W	EA	5290	0.00	-5256	\$2.21	\$ (11,615.76)

T38	New 4" White Brk Thermo	LF	0	0.00	5820	\$1.45	\$	8,439.00
T39	New 4" White Sol Thermo	LF	0	0.00	1429	\$1.15	\$	1,643.35
T40	New 4" Yellow Sol Thermo	LF	0	0.00	4288	\$1.15	\$	4,931.20
T41	New 8" White Sol Thermo	LF	0	0.00	4421	\$1.85	\$	8,178.85
T42	New 12" White Sol Thermo	LF	0	0.00	187	\$2.90	\$	542.30
T43	New 12" Yellow Sol Thermo	LF	0	0.00	599	\$2.90	\$	1,737.10
T44	New 24" Thermo Stop Bar	LF	0	0.00	298	\$5.75	\$	1,713.50
NET CHANGE								\$ 3,711.23

Contract Price Prior to this Change: \$ 8,872,094.52

Net Increase / Decrease Resulting from this Change Order: \$ 3,711.23

Current Contract Price including this Change Order: \$ 8,875,805.75

Contract Time prior to this Change Order: 420 Calendar Days

Net Increase Resulting from this Change Order: 0 Calendar Days

Contract Time Including this Change Order: 420 Calendar Days

The above changes are approved:

City of Frisco, Texas

By: _____

Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer

Dated: _____

Mario Sinacola and Sons Excavating, Inc.

By: _____

Name/Title: _____

Dated: _____