

## CHANGE ORDER NUMBER 1

---

PROJECT: **FRISCO STREET (MAIN STREET TO FRISCO SQUARE BLVD)**

PROJECT NUMBER: **CE 08-0003**

BID NUMBER: **0803-029**

CONTRACT AMOUNT: \$494,270.69 CONTRACT DATE: JUNE 17, 2008

DATE: NOVEMBER 4, 2008

---

CONTRACTOR:

JRJ PAVING, LP.  
1805 ROYAL LANE, SUITE 107  
DALLAS, TX 75229  
Phone: (214) 466-8340  
Fax: (214) 466-8354

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By: \_\_\_\_\_

Name: George Purefoy, City Manager

Dated: \_\_\_\_\_

---

NATURE OF CHANGES:

FRISCO STREET (MAIN STREET TO FRISCO SQUARE BLVD):

The quantity changes detailed in the table below are a result of modifications that included the following:

- 1.) Increase cost of \$3,557.65 for additional 18" and 21" storm sewer as a result of inaccurate as-builts (Items D1,D2,D3).
- 2.) Increase cost of \$453.00 for larger sanitary sewer stubs from 4" to 6" for future development (Items S4,S4A).
- 3.) Increase cost of \$752.40 for relocating City of Frisco fiber hand hole (Items M1, 30lf of Item T8).
- 4.) Decrease in cost of (\$1,340.33) for field changes in striping and buttons (Items SN1-SN24, T19-29).
- 5.) Increase cost of \$5,725.50 for 12" Tap, Sleeve, and Valve (Items W4,W4A,W6).
- 6.) Decrease in cost of (\$6,992.65) for net change of (Items G2,T8-T18,T40-T43).

---

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: \$ 494,270.69

Net Increase Resulting from this Change Order: \$ 2,155.57

Contract Price Including this Change Order: \$ 496,426.26

Substantial Completion Date Prior to this Change Order: October 1, 2008

Substantial Completion Date Resulting from this Change Order: October 1, 2008

---

The Above Changes are Approved:

City of Frisco

By: \_\_\_\_\_

Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer

Dated: \_\_\_\_\_

JRJ Paving, LP.

By: \_\_\_\_\_

Name: \_\_\_\_\_

Dated: \_\_\_\_\_