

CHANGE ORDER NUMBER 1

PROJECT **PRESTON MANOR SANITARY SEWER REPLACEMENT**
PROJECT NUMBER: CIP 04-0019 BID NUMBER: 0804-041

CONTRACT AMOUNT: \$ 218,381.00 CONTRACT DATE: June 17, 2008

DATE: October 8, 2008

CONTRACTOR:

Dowager Utility Construction, Ltd.
2464 Manana Drive
Dallas, Texas 75220
Phone: (972) 931-1263
Fax: (972) 931-2047

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By: _____

Name: George Purefoy, City Manager

Dated: _____

NATURE OF CHANGES:

The price changes are a result of design modifications that include the following:

1. Service Connections:
 - a. Make connections of three (3) existing service connections at Stations, 14+82; 17+35; and 18+40 to new sanitary sewer.
2. Sewer Extension – Remove and replace 200 LF of existing 8-inch sanitary sewer pipe with new 8-inch sanitary sewer pipe and install one new manhole. Remove five (5) existing manholes. Increased quantities include the following:
 - a. Pay Item 1 – Add 190 LF of Trench Safety.
 - b. Pay Item 5 – Add 190 LF of 8-inch sanitary sewer pipe.
 - c. Pay Item 6 – Remove five (5) existing manholes.

- d. Lump Sum – Miscellaneous: add one (1) new manhole and connections; add sewage bypass pumping

CONTRACT AMOUNT, PREVIOUS:

Item No.	Rev Qty.	Unit	Description	Previous Total	Revised Total	Change in Contract Amount
PB.1	1	LF	Trench Safety	\$ 1,491.00	\$ 1,681.00	\$ + 190.00
PB.5	1	LF	8-inch Sanitary Sewer Pipe	\$ 900.00	\$ 12,300.00	\$ + 11,400.00
PB.6	8	LS	Remove 5 Additional Manholes	\$ \$1,950.0	\$ 5,200.00	\$ + 3,250.00
PB.21	1	LS	Add 3 Service Connections	\$ 0.00	\$ 5,413.26	\$ + 5,413.26
PB.22	1	LS	Miscellaneous Items	\$ 0.00	\$ 9,302.51	\$ + 9,302.51

TOTAL AMOUNT OF CHANGE ORDER 1 \$ 29,555.77

CONTRACT AMOUNT, REVISED PER CHANGE ORDER NUMBER 1 \$ 247,936.77

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: \$ 218,381.00

Net Increase Resulting from this Change Order: \$ 29,555.77

Contract Price Including this Change Order: \$ 247,936.77

Substantial Completion Date Prior to this Change Order: November 20, 2008

Change in Contract Time, Calendar Days: Zero (0) Calendar Days

Substantial Completion Date Resulting from this Change Order: November 20, 2008

The Above Changes are Approved:

CITY OF FRISCO:

By: _____

Name: Elizabeth Metting, P.E._____

Title: Assistant Director / City Engineer_____

DOWAGER UTILITY CONSTRUCTION, INC.

By: _____

Name: _____

Title: _____