

## Change Order Number 2

---

PROJECT: STATE HIGHWAY 289 UTILITY RELOCATIONS

PROJECT NUMBER: CIP 09-0001

BID NUMBER: 0901-0012

CONTRACT AMOUNT:

Original Contract: \$640,161.00

Contract Date March 3, 2009

Change Order 1: \$1,476.00

Contract Date June 2, 2009

---

CONTRACTOR:

UCS of Texas, Inc.  
702 Shepherd Dr.  
Garland, Texas 75042  
Phone: (972) 272-7229  
Fax: (972) 272-5329

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

By: \_\_\_\_\_

Name: George Purefoy, City Manager

Dated: \_\_\_\_\_

---

**Nature of Changes:**

1. Install a split casing on the existing water line (Sheet PL-2) at TxDOT proposed culvert to avoid conflict with a City of Frisco Sanitary Sewer line. Casing spacers will need to be used as described in the plans and specifications. (Items A-1, B-2a, B-3)
2. Add Fire Hydrant to be installed per City of Frisco Specifications and inclusive of all required fittings on the south side of Mockingbird, tied to the existing 12" water line. (Items A-5, C-6, C-8)
3. Revise bore at the Fisher Road crossing to avoid utility pole. Sawcut and remove concrete paving and replace with temporary asphalt paving. (Item C-18A)
4. Bore 2" service crossing to be installed per City of Frisco Specifications and inclusive of all required fittings to shopping center south of Preston Trace. (Item C-15)
5. Add fittings required to tie to existing 12" water line from 20" waterline at approximately Sta 3+90, southwest corner of Preston Rd at Eldorado. (Items A-5, C-6)

These changes result in the following adjustment of Contract Price and Contract Time:


Pay Item	Quantity		Units	Description	UNIT COST		TOTAL COST		Change in Cost
	Previous s	Revised			Previous	Revised	Previous	Revised	
Bid Item A - PVC Pipe with Ductile Iron Fittings (AWWA C-900 and C-905)									
1	1300	1183	LF	20" PVC Pipe (AWWA C-905, DR-18)	\$65.00	\$65.00	\$84,500.00	\$76,895.00	(\$7,605.00)
5	15.5	16.1	TON	AWWA C110 Ductile Iron Fittings	\$2,500.00	\$2,500.00	\$38,750.00	\$40,250.00	\$1,500.00
Bid Item B - Steel Casing Pipe by Bore and Open Cut									
2a	360	281	LF	30" Steel Casing by Open Cut	\$165.00	\$165.00	\$59,400.00	\$46,365.00	(\$13,035.00)
3	0	80	LF	30" Steel Split Casing	\$0.00	\$225.00	\$0.00	\$18,000.00	\$18,000.00
Bid Item C - Waterline Appurtenances									
6	10	12	EA	12" Gate Valves	\$2,200.00	\$2,200.00	\$22,000.00	\$26,400.00	\$4,400.00
8	2	3	EA	Fire Hydrant Assembly	\$2,450.00	\$2,450.00	\$4,900.00	\$7,350.00	\$2,450.00
15A	977	1185	LF	Water Service and Connection - Long Side (2" PVC)	\$6.00	\$6.00	\$5,862.00	\$7,110.00	\$1,248.00
18A	0	250	SF	Sawcut and remove concrete paving at Fisher, replace with Temporary Asphalt	\$0.00	\$35.00	\$0.00	\$8,750.00	\$8,750.00
Total Cost of Change Order No. 2 =									\$15,708.00

These changes result in the following adjustment of Contract Price and Contract Time:


Contract Price Prior to this Change Order:	\$641,637.00
Net increase resulting from this Change Order:	\$15,708.00
Contract Price Including this Change Order:	\$657,345.00

The Above Changes are Approved:

City of Frisco, Texas

By:   
Name: Elizabeth Metting, P.E.  
Title: Assistant Director / City Engineer

Utility Construction Services of Texas, Inc.

By:   
Name: Dan Rolan  
Title: Project manager