



Engineering Services
City of Frisco, Texas

Memorandum

To: Honorable Mayor Maso and Members of the Frisco City Council

cc: George Purefoy, City Manager
Paul Knippel, P.E., Director of Engineering
Elizabeth Metting, P.E., Assistant Director/City Engineer
Jason Brodigan, P.E., Senior Civil Engineer

From: David L. Chacon, P.E., Civil Engineer

Date: November 17, 2009

Subject: Consider and act upon authorization for the City Manager to execute Change Order Number Three to the Standard Form of Agreement by and between the City of Frisco and JRJ Paving, L.P. for Construction Services for Eldorado Parkway Improvements (Fragrant Drive to West of Castleman Creek Drive) (Engineering/DLC)

Action Requested: Staff requests that City Council consider and act upon authorization for the City Manager to execute Change Order Number Three to the Standard Form of Agreement by and between the City of Frisco and JRJ Paving, L.P. for Construction Services in the amount of \$46,993.06 for Eldorado Parkway Improvements (Fragrant Drive to West of Castleman Creek Drive).

Background Information: This project will improve the intersection of Eldorado and Independence Parkway by adding lanes of pavement and installing traffic signals.

Once complete, this project will result in four continuous through lanes on Eldorado Parkway from Fragrant Drive to Custer Road. The cost of the original contract was \$1,180,269.42.

Change Order Number One was approved by council on July 7, 2009 to install additional sidewalk and paving.

The cost of sidewalk and pavement approved in Change Order Number One increased the contract by \$66,463.05 with a resulting total contract cost of \$1,246,732.47.

Agenda Memorandum

Construction Services – Eldorado Parkway Improvements (Fragrant Drive– Castleman Creek Drive)

City Council Meeting of November 17, 2009

Page 2 of 2

Change Order Number Two was approved by council on August 4, 2009 and provided for a month of traffic control, replacement of a pedestrian railing, a traffic signal foundation and two pedestrian poles. Change Order Number Two increased the contract by \$31,312.25. The total contract cost was increased to \$1,278,044.72.

Change Order Number Three will reconfigure the median opening at Fire Station #5 to separate fire equipment circulation from circulation of other site traffic. The cost of Change Order Number Three is \$46,993.06. The total contract cost will be increased to \$1,325,037.78.

Alternatives: The City Council could consider the following alternatives:

- Authorize the City Manager to execute Change Order Number Three;
- Input towards the discussion as desired;
- Deny Change Order Number Three and send back to staff with direction.

Financial Considerations: The project will be funded from the 2006 and 2007 General Obligation Bonds and funds from FISD.

Legal Review: Not Applicable.

Supporting Documents:

- Location Map
- Change Order Three

Staff Recommendation: Staff recommends City Council authorize the City Manager to execute Change Order Number Three to the Standard Form Agreement for Construction Services by and between the City of Frisco and JRJ Paving, L.P. for Construction Services in the amount of \$46,993.06 for Eldorado Parkway Improvements (Fragrant Drive – Castleman Creek Drive). Staff will be available during the meeting if City Council has any questions regarding this matter.