

## Change Order Number 1

PROJECT: 4th Army Memorial Drive Force Main (16")  
 PROJECT NUMBER: CIP 08-0014 BID NUMBER: 0908-069  
 CONTRACT AMOUNT:  
     Original Contract: \$850,854.40 Contract Date: November 20, 2009

Date: March 25, 2010

### CONTRACTOR:

W.R. Hodgson Co., LP  
 10165 C.R. 106  
 Celina, Texas 75009  
 Phone: (972) 382-4800  
 Fax: (972) 382-4814

You are directed to make the changes noted below in the subject Contract:

### City of Frisco, Texas

By: \_\_\_\_\_  
 Name: George Purefoy, City Manager  
 Dated: \_\_\_\_\_

### Nature of Changes:

1. Deletion of 40 lineal feet of 16" C905 DR 25 (PR165) Sanitary Sewer (Contract Pay Item No. 102).
2. Addition of 40 lineal feet of 24" Steel Casing by other than open cut from Sta. 62+60 to Sta. 63+00 (Contract Pay Item No. 103).
3. Addition of 40 lineal feet of 16" C905 DR 25 (PR165) Sanitary Sewer inside 24" Casing (Contract Pay Item No. 105).

These changes result in the following adjustment of Contract Price and Contract Time:

Pay Item	Quantity			Units	Description	UNIT COST		TOTAL COST		Change In Cost
	Previous	Change	Revised			Previous	Revised	Previous	Revised	
102	7,144	-40	7,104	LF	16" C905 DR 25 Sanitary Sewer	\$30.00	\$30.00	\$214,320.00	\$213,120.00	(\$1,200.00)
103	404	40	444	LF	24" Steel Casing, by other than open cut	\$210.00	\$210.00	\$84,840.00	\$93,240.00	\$8,400.00
105	544	40	584	LF	16" C905 DR 25 Sanitary Sewer, inside 24" Steel Casing	\$25.00	\$25.00	\$13,600.00	\$14,600.00	\$1,000.00
Total Cost of Change Order No. 1 =										\$8,200.00

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order:	\$850,854.40
Net change resulting from this Change Order:	\$8,200.00
Contract Price Including this Change Order:	\$859,054.40

Contract Completion Date Prior to this Change Order:	<u>April 22, 2010</u>
Net Increase Resulting from this Change Order:	<u>4 days</u>
Contract Completion Date including this Change Order:	<u>April 26, 2010</u>

The Above Changes are Approved:

City of Frisco, Texas

By: Elizabeth Metting 3/12

Name: Elizabeth Metting, P.E.

Title: Assistant Director / City Engineer

W.R. Hodgson Co., LP

By: Steven Nickman

Name: Steven Nickman

Title: EVP/GO