

## Change Order Number 1

---

PROJECT: **SH 121 Sanitary Sewer (from Custer Road to Independence Parkway)**

PROJECT NUMBER: CIP 08-0009

BID NUMBER: 1010-003

CONTRACT AMOUNT:

Original Contract: \$729,886.00

City Council Date of Contract: February 2, 2010

Change Order #1: \$18,314.10

Date of Change Order: March 25, 2010

DATE: March 25, 2010

---

### **Contractor:**

UtiliTex Construction, L.L.P.  
2300 South Peachtree Road  
Balch Springs, TX 75180  
Phone: (972) 913-8322  
Fax: (972) 913-2877

You are directed to make the changes noted below in the subject Contract:

### **City of Frisco, Texas**

By: \_\_\_\_\_

Name: George Purefoy, City Manager

Dated: \_\_\_\_\_

---

### **Nature of Changes:**

1. Provide 405 lineal feet of ASTM F679 SDR 26/PS115 36-inch PVC pipe in lieu of ASTM F679 SDR 35/PS46 36-inch PVC pipe in order to provide adequate pipe strength for a 30-foot depth of trench. Pipe shall not exceed a maximum pipe deflection of five (5) percent.
  2. Concrete encase 50 lineal feet of 36" PVC pipe at creek crossing to prevent stream bed erosion over pipe.
- 

RECEIVED  
Received  
MAR - 5 2010

ENGINEERING

These changes result in the following adjustment of Contract Price and Contract Time:

Pay Item	Quantity		Units	Description	UNIT COST		TOTAL COST		Change in Cost
	Original	Revised			Original	Revised	Prior	Revised	
2	405	405	LF	36-inch PVC Pipe, PS115	\$ 99.00	\$ 127.52	\$ 40,095.00	\$ 51,645.60	\$ 11,550.60
31	0	50	LF	Concrete encase 36" PVC Pipe	\$ -	\$ 135.27	\$ -	\$ 6,763.50	\$ 6,763.50
Total Cost of Change Order No. 1 =									\$ 18,314.10

Contract Price Prior to this Change Order: \$729,886.00  
Net increase resulting from this Change Order: \$18,314.10  
Contract Price Including this Change Order: \$748,200.10


Contract Completion Date prior to this Change Order: June 27, 2010

Net Increase Resulting from this Change Order: 1 Calendar Day

Contract Completion Date Including this Change Order: June 28, 2010

The Above Changes are Approved:

**City of Frisco, Texas**

By:  3/11

Name: Elizabeth Metting, P.E.

Title: Assistant Director of Engineering / City Engineer

**UtiliTex Construction, L.L.P.**

By: 

Name: Shawn Bishop

Title: P.M.