

CONTRACT AMOUNT, PREVIOUS:								\$247,936.47
Item No.	QUANTITY		Units	Description	Unit Cost	Prior Total Cost	Revised Total Cost	Change in Cost
	Orig.	Rev.						
1	1491	1681	LF	Trench Safety	\$1.00	\$1,681.00	\$1,681.00	\$0.00
5	15	205	LF	8" pvc Sanitary Sewer	\$60.00	\$12,300.00	\$12,300.00	\$0.00
6	3	8	EA	Remove existing manholes	\$650.00	\$5,200.00	\$5,200.00	\$0.00
15	280	140	LF	Remove & replace chain link fence	\$18.00	\$5,040.00	\$2,520.00	(\$2,520.00)
17	730	365	LF	Remove & replace 4-wire fence	\$15.00	\$10,950.00	\$5,475.00	(\$5,475.00)
18	1	0.5	EA	Remove and replace drop inlet	\$2,000.00	\$2,000.00	\$1,000.00	(\$1,000.00)
19	55	22	SY	Remove & replace concrete flume	\$50.00	\$2,750.00	\$1,100.00	(\$1,650.00)
Total Cost of Change Order =								(\$10,645.00)
CONTRACT AMOUNT, REVISED per CHANGE ORDER NUMBER TWO:								\$237,291.47


These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order:	\$247,936.47
Net decrease resulting from this Change Order:	(\$10,645.00)
Contract Price Including this Change Order:	\$237,291.47

Substantial Completion Date Prior to this Change Order:	November 20, 2008
Change in Contract Time, Calendar Days:	zero (0) calendar days
Substantial Completion Date Resulting from this Change Order::	November 20, 2008

The Above Changes are Approved:


CITY OF FRISCO:

By: 

Name: Elizabeth Metting, P.E.

Title: Assistant Director / City Engineer

DOWAGER UTILITY CONSTRUCTION, INC.

By: 

Name: Jeff Woodall

Title: Project Manager