

CHANGE ORDER No. 1

PROJECT: Rolater Road (Independence to Coit)

PROJECT NUMBER: CIP05-0018

ORIGINAL CONTRACT: \$ 2,026,389.32

October 02, 2007

VENDOR:

Mario Sinacola and Sons Excavating, Inc.
P.O. Box 2329
Frisco, Texas 75034
Phone: (214) 387-3900
Fax: (214) 387-3940

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner: _____

Dated: _____

NATURE OF CHANGES:

Item	Item Description	Unit of Measure	Original Contract Quantity	Adjustment	Revised Quantity	Unit Price	Total Change Amount
9	Barb Wire Fence	LF	2,105	45	2,150	\$2.50	\$ 112.50
52	PVC SCH 40 Conduit 2"	LF	4,660	30	4,690	\$8.40	\$ 252.00
58	Silt Fence	LF	4,785	15	4,800	\$1.58	\$ 23.70
63	Hydromulch	SY	12,820	16,220	29,040	\$0.40	\$ 11,616.00
64	Block Sod	SY	26,560	-16,220	10,340	\$1.94	\$ (31,466.80)
91	2" Water Service Bore	LF	0	55	55	\$30.00	\$ 1,650.00

91	Remove 24" Thermo	LF	0	20	20	\$4.03	\$	80.60
92	Remove 8" Thermo	LF	0	220	220	\$2.01	\$	442.20
93	24" Stop Bar	LF	0	50	50	\$5.18	\$	259.00
94	8" Crosswalk Striping	LF	0	220	220	\$2.88	\$	633.60
NET CHANGE							\$	(16,397.20)

Contract Price Prior to this Change:	\$ <u>2,026,389.32</u>
Net Increase / Decrease Resulting from this Change Order:	\$ <u>(16,397.20)</u>
Current Contract Price including this Change Order:	\$ <u>2,009,992.12</u>
Contract Time prior to this Change Order:	<u>210 Calendar Days</u>
Net Increase Resulting from this Change Order:	<u>0 Calendar Days</u>
Contract Time Including this Change Order:	<u>210 Calendar Days</u>

The above changes are approved:

City of Frisco, Texas

By: Elizabeth Metting

Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer

Dated: 12/8/08

Mario Sinacola and Sons Excavating, Inc.

By: Michael Sinacola

Name/Title: Michael Sinacola, Vice President

Dated: December 2, 2008