

DEC - 8 2008

**BID NUMBER: 0701-030**

October 21, 2008

Fax: (817) 491-1627

CONTRACT AMOUNT, PREVIOUS:								\$5,774,275.46
Item No.	QUANTITY		Units	Description	Unit Cost	Prior Total Cost	Revised Total Cost	Change in Cost
	Orig.	Rev.						
F5A	0	261	LF	Substitute 261 LF of 8 VF brick thin fence with 18" x 15 VF piers and 2 x 2 x 8.5 ft columns with cap at 10 ft o.c. and 24 x 4" mow strip in lieu of wrought iron fence	\$188.06	\$0.00	\$49,083.66	\$49,083.66
F5B	1	0	EA	Delete irrigation system	\$6,000.00	\$6,000.00	\$0.00	(\$6,000.00)
F5C	1	0	LF	Delete Nellie R. Stephens Holly from landscaping	\$6,000.00	\$6,000.00	\$0.00	(\$6,000.00)
F2A	0	1	LF	Substitute existing structure in lieu of new structure for cover on odor control unit	(\$8,000.00)	\$0.00	(\$8,000.00)	(\$8,000.00)
Total Cost of Change Order Number 3 =								\$29,083.66
CONTRACT AMOUNT, REVISED per CHANGE ORDER NUMBER 3:								\$5,803,359.12

These changes result in the following adjustment of Contract Price and Contract Time:


---

Contract Price Prior to this Change Order:		\$5,774,275.46
Net increase resulting from this Change Order:		\$29,083.66
Contract Price Including this Change Order:		\$5,803,359.12
Contract Time prior to this Change Order:	535	Calendar Days
Net Increase Resulting from this Change Order:	120	Calendar Days
Contract Time Including this Change Order:	655	Calendar Days

---

The Above Changes are Approved:


**City of Frisco, Texas**

By: 

Name: Elizabeth Metting, P.E.

Title: Assistant Director / City Engineer

**Oscar Renda Contracting, Inc.**

By: 

Name: Daniel Yanes

Title: Project Manager