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ESTRADA CONCRETE COMPANY, LLC. 

1623 GARZA AVE. 
DALLAS, TX 75216 

PHONE 469-877-6635/214-779-6432 
FAX 214-372-5623 

Date 

101212010 

Invoice 
Invoice 0 

6068 

Bill To 

CITY OF FRISCO, TX 

Terms P.O. No. Project 

LEBANON RD. TRAIL 1NFILL 

Quantity Units Description Unit Price Amount 

450 SF REMOVE EX. SIDEWALK 0.50 225.00 
450 SF INSTALL 4" SIDEWALK 3.30 1,485.00 
48 SY INSTALLBLOCKSOD 3.50 168.00 

1 LS tRaIcATION REPAIR 500.00 500.00 

estradafrancisco@sbaglobaLnet 
	

Total 
	

$2,378.00 


