

CHANGE ORDER No. 2

PROJECT: **SOUTHWEST AND NORTHWEST ELEVATED STORAGE TANKS**

PROJECT NUMBER: **CIP04-0019**

BID NUMBER: **0312-015**

CONTRACT AMOUNT: \$5,182,428.00 CONTRACT DATE: March 24, 2004

DATE: August 8, 2007

CONTRACTOR:

CB&I Constructors, Inc.
2103 Research Forest Drive
The Woodlands, TX 77380-2624
Phone: (832) 513-1827
Fax: (832) 513-1505

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By: _____

Name: George Purefoy, City Manager

Dated: _____

NATURE OF CHANGES:

The increase is a result of design changes to include the following:

1.) Electrical:

Provide adequate interior and exterior lighting, emergency lighting, long life lamps, and conduit to the valve vault and

2.) Butterfly valve:

Provide electric motor actuator for butterfly valve in lieu of manual operated to control valve on water line to tank in order to provide a controlled rate of flow to the elevated tank. The electric motor actuator will hold the valve in any intermediate position between open and fully closed to enable equalization of the fill time of the northwest elevated tank with the southwest elevated tank.

3.) Yard Piping: Delete by-pass piping from around control valve vault structure.

Item No.	Rev. Qty.	Unit	Description	Revised Unit Price	Revised Total	Change
PB.2	1	LS	Yard Piping	\$12,024.00	\$12,024.00	-\$4,636.00
PB.3	1	LS	Electrical System for Tank Site	\$46,032.80	\$46,032.80	+\$8,132.80
PB.9	1	LS	30" Cla-Val control valve	\$56,750.00	\$56,750.00	+\$4,338.60

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: \$ 5,182,428.00

Net Increase Resulting from this Change Order: \$ 12,471.40

Contract Price Including this Change Order: \$ 5,194,899.40

Substantial Completion Date Prior to this Change Order: June 21, 2007

Substantial Completion Date Resulting from this Change Order: August 31, 2007

The Above Changes are Approved:

City of Frisco

By: _____

Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer

Dated: _____

CB&I Constructors, Inc.

By: _____

Name: _____

Dated: _____