



Municipal Center Parking Garage Bid Timeline

August 18, 2009

Number	Item	Due Date
1	Council to approve request to go to bid, height variance, Testing, and Ordinance	8/18/09
2	First Posting	8/21/09
3	Second Posting	8/28/09
4	Pre Bid Meeting	9/8/09
5	Addendum / deadline for Contractor questions	9/15/09
6	Answer questions	9/22/09
7	Bid Opening	9/29/09
8	Bid Evaluation Due	10/7/09
9	Memo due for Bid Award	10/12/09
10	Council to approve Bid Award	10/20/09
11	Precon Meeting	10/29/2009*
12	Notice to Proceed	11/2/2009*
13	Mobilization	11/3/2009*

* Approximate Dates