

CHANGE ORDER NUMBER ONE

PROJECT: Annual Sidewalk Improvements

PROJECT NUMBER: CIP No. 09-0008 CONTRACT DATE: June 22, 2009

CONTRACT AMOUNT: \$138,418.75

CHANGE ORDER #1: \$900.00 CITY COUNCIL DATE: October 20, 2009

CONTRACTOR:

Mr. Joel Smith
Smith Contracting, Inc.
2288 S Munson Road
Royse City, Texas, 75189
PHONE: (214) 926-3032
FAX: (972) 636-7183

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO, TEXAS:

Owner: _____

By: George Purefoy, City Manager

Dated: _____

NATURE OF CHANGES:

Install 20 linear feet of pedestrian railing to comply with the Americans with Disability Act for protecting fall hazards with more than 10 inches drop in height adjacent to the sidewalk.

CHANGE ORDER NUMBER ONE

Item	Description	Qty.	Unit	Unit Cost	Total Cost
1	Handrails	20	LF	\$ 45.00	\$ 900.00
2					
3					
4					
TOTAL CHANGE ORDER AMOUNT					\$ 900.00

These changes result in the following adjustment of Contract Price and Contract Time:

Original Contract Price:	\$	<u>138,418.75</u>	
Net Increase / Decrease Resulting from Previous Change Orders:	\$	<u>0</u>	<u>0</u> %
Net Increase / Decrease from this Change Order:	\$	<u>900.00</u>	<u>0.6</u> %
Current Contract Price including this Change Order:	\$	<u>139,318.75</u>	<u> </u> %
Original Contract Time:		<u>90</u>	Calendar Days
Net Increase / Decrease Resulting from Previous Change Orders:		<u>0</u>	Calendar Days
Net Increase / Decrease Resulting from this Change Order:		<u>0</u>	Calendar Days
Current Contract Time including this Change Order:		<u>90</u>	Calendar Days

The above changes are approved:

City of Frisco, Texas:

By: Elizabeth Metting
 Name / Title: Elizabeth Metting, P.E., Asst. Director/City Engineer
 Dated: 10/13/09

Smith Contracting, Inc:

By: Duke Smith
 Name / Title: President
 Dated: 10-20-2009