



**City Manager's Office**  
City of Frisco, Texas

## Memorandum

**To:** Honorable Mayor Maso and Members of the Frisco City Council

**Cc:** George A. Purefoy, City Manager

**From:** Ron Patterson, Assistant City Manager

**Date:** 11/10/2009

**Agenda Caption:** Consider and act upon authorizing the City Manager to execute Change Order Number 007 to the Standard Form of Agreement between the City of Frisco and Balfour Beatty Construction for the construction of additional improvements to Dr Pepper Arena. (CMO\RP)

---

### Action Requested:

Request approval of Change Order Number Seven (7) to the existing Construction Manager at Risk ("CMAR") contract with Balfour Beatty for additional improvements to the Dr Pepper Arena (formerly Stars Center).

### Background Information:

This Change Order Number Seven (7) solely amends the contract to clarify the Building Code under which the additional structural improvements, as authorized by Change Order Number Six (6), are to be completed.

This change order does not change any cost associated with the additional improvements.

### Board Review/Citizen Input:

NA

### Alternatives:

NA

**Financial Considerations:**

None.

**Legal Review:**

The change order has been reviewed by Bob Roeder.

**Supporting Documents:**

AIA Document G701 – 2001, Change Order Number 007

**Staff Recommendation:**

Staff recommends approval of the change order as submitted.