



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Frisco Stars Arena Expansion Frisco, Texas	CHANGE ORDER NUMBER: 007 DATE: September 30, 2009	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input checked="" type="checkbox"/> : <input type="checkbox"/>
TO CONTRACTOR (Name and address): Balfour Beatty Construction 3100 McKinnon, 7 th Floor Dallas, TX 75201	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: CONTRACT FOR:	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Deja Blue Arena Ice Rigging

Add the following sentence to the Clarifications & Assumptions dated July 3, 2008 at Division 13 Special Construction, Item number (4):

"All modifications related to pre-engineered building structural columns and bents related to rigging loads will meet or exceed the 2006 International Building Code requirements."

Add the following sentence to the changes to Change Order #006 -- Exhibit B "Clarifications and Assumptions" Division 13 Special Construction, Item number (2):

"All modifications related to pre-engineered building structural columns and bents related to rigging loads will meet or exceed the 2006 International Building Code requirements."


The original Contract Sum was	\$ 36,681,450.00
The net change by previously authorized Change Orders	\$ -2,781,372.19
The Contract Sum prior to this Change Order was	\$ 33,900,077.81
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 33,900,077.81


The Contract Time will be unchanged by zero (0) days.


The date of Substantial Completion as of the date of this Change Order therefore is November 20, 2009

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

HKS, Inc.
ARCHITECT (Firm name)
1919 McKinney Avenue, Dallas 75201
ADDRESS

BY (Signature)
JAMES MANSON
(Typed name)
11/10/2009
DATE

Balfour Beatty Construction
CONTRACTOR (Firm name)
3100 McKinnon Street, Dallas 75201
ADDRESS

BY (Signature)
Rodney Moss, Div. Sr. Vice President
(Typed name)
11/5/2009
DATE

City of Frisco
OWNER (Firm name)
6101 Frisco Square Blvd.
ADDRESS

BY (Signature)
George Purefoy, City Manager
(Typed name)
DATE