



Memorandum

To: Honorable Mayor Maso and Members of the Frisco City Council

cc: George Purefoy, City Manager
Paul Knippel, P.E., Director of Engineering Services

From: Brian Moen, P.E., Asst. Director of Engineering/Transportation
Shelley Lang, P.E., Senior Traffic Engineer

Date: March 16, 2010

Subject: Consider and act upon authorization for the City Manager to execute Change Order Number 1 to the Standard Form Agreement for Construction Services by and between the City of Frisco and Durable Specialties, Inc., for the construction of a new traffic signal on Legacy Drive at Town & Country Boulevard.

Action Requested: City Council consideration and approval of authorization for the City Manager to execute Change Order Number 1 to the Standard Form Agreement for Construction Services by and between the City of Frisco and Durable Specialties, Inc., of Duncanville, Texas, in the amount of \$3,731.25, for the construction of a new traffic signal on Legacy Drive at Town & Country Boulevard.

Background Information: City Council awarded the \$70,571.40 bid for the Project to construct a new traffic signal on Legacy Drive at Town & Country Boulevard to Durable Specialties, Inc. at the July 7, 2009 Council meeting.

Change Order #1 addresses the addition of pavement markings to identify turn lanes on each approach to the intersection. It also covers the cost of additional brick pavers that were needed on the median nose on the north side of Legacy Drive at the intersection that were not accounted for in the bid plans. Change Order Number 1 increases the contract by \$3,731.25 to a total contract amount of \$74,302.65.

Alternatives: The City Council could consider the following alternatives:

- City Council approval to authorize the City Manager to execute Change Order Number 1;
- Deny approval and send back to staff with direction.

Financial Considerations: The construction of this traffic signal is funded from the 2007 General Obligation bonds.

Legal Review: Not Applicable.

Supporting Documents:

- Location Map
- Copy of Change Order Number 1.

Staff Recommendation: Staff recommends authorizing the City Manager to execute Change Order Number 1 to the Standard Form Agreement for Construction Services by and between the City of Frisco and Durable Specialties, Inc., of Duncanville, Texas, in the amount of \$3,731.25, for the construction of a new traffic signal on Legacy Drive at Town & Country Boulevard. Staff will be available during the meeting to address questions relating to this item.