

## CHANGE ORDER NUMBER ONE

---

PROJECT: **Sidewalk Improvements**

PROJECT NUMBER: CIP08-0008

ORIGINAL CONTRACT: \$ 211,600.00

April 15, 2008

---

VENDOR:

Estrada Concrete Co., LLC  
1623 Garza Ave.  
Dallas, TX 75216  
Phone: (469) 877-6635

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner: \_\_\_\_\_

Dated: \_\_\_\_\_

---

### NATURE OF CHANGES:

Additional Sidewalk Work

Item	Item Description	Unit of Measure	Original Contract Quantity	Change	Revised Quantity	Unit Price	Total Change Amount
	Heritage Center Sidewalk	EA	0	1	1	\$5,132.00	\$ 5,132.00
	City Hall Ramps	EA	0	1	1	\$7,335.00	\$ 7,335.00
	Pizza Hut Park Ramps	EA	0	1	1	\$21,038.00	\$ 21,038.00
						Remaining PO Balance	(\$ 2,757.20)
						<b>NET CHANGE</b>	<b>\$ 30,747.80</b>

---

Contract Price Prior to this Change: \$ 211,600.00

Net Increase / Decrease Resulting from this Change Order:	\$ <u>30,747.80</u>
Current Contract Price including this Change Order:	\$ <u>242,347.80</u>
Contract Time prior to this Change Order:	<u>365 Calendar Days</u>
Net Increase Resulting from this Change Order:	<u>0 Calendar Days</u>
Contract Time Including this Change Order:	<u>365 Calendar Days</u>

---

The above changes are approved:

City of Frisco, Texas

By: \_\_\_\_\_

Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer

Dated: \_\_\_\_\_

Estrada Concrete Co., LLC

By: \_\_\_\_\_

Name/Title: \_\_\_\_\_

Dated: \_\_\_\_\_